CDBG-DR REPORTING OF CONTRACTORS (P.L. 113-2)

Grantee:	State of New Jersey	For contracts over \$30K					
Grant Number:	B-13-DS-34-0001						
Date Update:	Q1 - Ending March 31st, 2022						
A. Contractor Name	B. DUNS Number	C. Procured by	D. Contract Execution Date	E. Contract End Date	F. Total Contract Amount	G. Amount of CDBG-DR	H. Brief Description of Contract
Berger Hill JV	43881093	DPMC	2/23/2022	12/31/2022	\$644,149.00	\$644,149.00	WO13 Amendment 1
Underground Utilities Corporation	826437725	NJDEP	1/11/2022	6/15/2022	\$151,537.37	\$151,537.37	(G015C) This change order is for new construction associated with a redesign of the project in the intersection of Hudson St and 14th St. The redesign was a result of an unanticipated county storm water pipe that could not be relocated.
Underground Utilities Corporation	826437725	NJDEP	1/3/2022	6/15/2022	\$77,237.50	\$77,237.50	(G017C) This change order is an extension of multiple contract line items resulting from additional work required due to (G018C) This change order includes the installation of a temporary riser and subsequent installation of permanent
Underground Utilities Corporation	826437725	NJDEP	1/20/2022	6/15/2022	\$35,250.39	\$35,250.39	(GO16C) This change order includes the histaliation of a temporary riser and subsequent histaliation of permanent
Underground Utilities Corporation	826437725	NJDEP	1/4/2022	6/15/2022	\$35,672.43	\$35,672.43	(G019C) This change order increases the line item amount for 12" DIP to replace 12" RCP pipe to avoid subsurface conflicts.
Underground Utilities Corporation	826437725	NJDEP	3/3/2022	6/15/2022	\$207,317.57	\$207,317.57	(G021C) This change order is to relocate a water main in the intersection of 14th and Hudson Streets to allow the new stormwater piping to be installed.
Underground Utilities Corporation	826437725	NJDEP	2/24/2022	6/15/2022	\$151,971.98	\$151,971.98	(G023C) This change order increases a number of contract line items and change order unit quantities to account for additional materials and efforts to perform newly proposed work.
Underground Utilities Corporation	826437725	NJDEP	2/23/2022	6/15/2022	\$192,892.50	\$192,892.50	(G024C) This change order includes funds for the contractor to provide transportation by an A-901 licensed transporter as required by a new law that took effect on January 14, 2022. Underfround Utilities is not a licensed A-901 transporter and required the services of a licensed transporter.
	+						
	 						
	1						
	 						
	+						
	1						